

HAWC Site meeting

Alberto Carramiñana

EVO, 25 March 2011

Agenda

- The bobcat leak
- Meeting with CFE
- Filtration system
- Road upgrading
- Location of sea containers

The bobcat leak

- The bobcat has a serious oil leak
- It's an environmental issue and we should have been informed about it in advance
- The bobcat was taken out of the trailer, despite knowledge of the leak
- UNAM personnel dealt incorrectly with oil spills on the soil









Meeting with CFE



- Two CFE personnel + Ibrahim + Genaro Becerra + Alberto Carramiñana at INAOE
Thursday 24 March 2011
- Project presentation and discussion

Filtration system

- From Michael Schneider email:
 - 3" PVC pipe , 4" PVC pipe, PVC glue, PVC primer,
 - How do we connect to the system in the container... through doors, hole ..?
 - Which pump do we use... does it work...
 - Where do we get 10A 110V for the UV light from.. (power at all)
 - Follow up questions...
- No moving out the bobcat until the leak is repaired

Road upgrading

- About the road fate...



Location of sea containers

- Do we have input on this?